2000

Task May June July Aug Sept Oct Nov Dec

Administrative Order by Consent Signed @ May 30

The Fort James Site Specific Safety & Health Plan Submitted ’June 8
to EPA & WDNR

Bid Document Completed & Sent Out to Three Contractors ’JUHE 8
Quality Assurance Project Plan Submitted to EPA & WDNR ’June 9

Sampling and Analysis Plan Submitted to EPA & WDNR ’June 9

Work Plan/Design Memorandum Submitted to EPA & WDNR ‘June 19

Contractor Proposals Due Date @ June 19

Construction of Asphalt Work Pad June 21 - July 21
1
Contractor Bid Review Meetings June 28 - 30

i
Sevenson Environmental Service Inc. Awarded Contract ‘me 14

Fort James/Sevenson Begin Mobilizing Equipment to Site _ July 24 - Aug 22
Pre-Dredge Bathymetric Survey ’Aug 14

1
Shakedown and Startup of Equipment QAug 21

Six Hour Pilot Test of Dredging System Completed OAug 25

Full Production Dredging Aug 25 - Oct 31
Sand Placement Sep 23 - Nov 8

Media Day Held Oct 3

Demobilization & Decontamination Nov 1 - Dec 15

Final Post-Dredge Bathymetric Survey Nov 1
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